
TCR Program – Application Approval Project #122 – July 2006 
  
Tulare Route 65; widening project from Kern County line to Route 190 in Porterville. 
              
($ X 1,000) 
Estimated Project Cost: $91,705 TCRP Funds Approved to Date: $3,500 
TCRP Funds Available: $3,500 Phase(s) Approved: 1,2 
Applicant Agency: Tulare County Implementing Agency: California Department of 

Transportation 
   
TCRP Allocations to Date: $3,500  for Phase(s): 1,2 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project is to convert Route 65 
from a two-lane conventional highway to a four-lane 
expressway in Tulare County. 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental documents and Project Report 7/00 7/05 $2,347
2 Roadway design and preparation of construction 

documents
7/05 10/09 $3,593

3 Right of way acquisition 7/08 10/12 $8,395
4 Construction 10/13 7/15 $77,370

Total: $91,705

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $1,547 $1,953 $3,500
Proposed

Committed $800 $1,640 $2,440
Proposed

Committed
Proposed $8,395 $77,370 $85,765

Committed $2,347 $3,593 $5,940
Proposed $8,395 $77,370 $85,765

Totals: $2,347 $3,593 $8,395 $77,370 $91,705

Totals:

STIP-RIP State

Future TBD

TCRP State
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Limits 
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Prior TCRP Action:   

• Original application was approved June 6, 2001 (TA-01-09) for $3,500,000 for $2,200,000 for Phase 1 
and $1,300,000 for Phase 2.  A delegated allocation of $2,200,000 was made to Phase 1. 

• The funding plan was updated based on STIP Amendment 02S-035, approved October 3, 2002. 
• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 
• $653,000 of allocated funds was reported on June 8, 2006 (TFP-06-12) as expired from Phase 1. 
• An amendment was approved on July 20, 2006 (TAA-06-48) to revise the project scope, redistribute 

$653,000 from Phase 1 to Phase 2, and update the project schedule and funding plan. 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Funding in the amount of $85765,000 remains to be identified.  Anticipated sources include, 
but is not limited to, STIP and local funding. 


